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To: Victor Ketellapper
From: Mike Anderson
Date: September 7, 2004

Subject:  AUGUST 2004 MONTHLY STATUS REPORT

Task 1 — Scoping Meeting

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast
» No work is anticipated under this task in the future.

Issues

» No issues were identified during the meeting.

Task 2 — Monthly Reports

Task Accomplishments
» The subject report was prepared.

Task Forecast
» Monthly progress reports will be prepared until completion of the project.

Issues

» No issues have been identified in preparation of the Monthly Progress Reports.

Task 3 - Fact Sheets

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

»  Fact sheet translation and mass mailing are not anticipated in the near future.
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Issues
» There are no remaining issues on this task.
Task 4 — Newspaper Advertising

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

» There are no activities anticipated on this task in the near future.

Issues
» Not applicable.

Task 5 ~ Stakeholder Action Plan

Task Accomplishments

» Continued attempting to transmit questionnaire surveys to all community stakeholders as decided up to
this point in time by the EPA Program Manager.
> Responded to comments and inquiries of community stakeholders as appropriate.
» Obtained some completed questionnaire surveys and revised ‘VB-170 Stakeholder Management
Spreadsheet’ (attached).
» Status of data development (see attached spreadsheet for code explanation):
e Done!!! Completed questionnaire survey and interview: 4
¢ Done, but — individual responded but did not complete the questionnaire survey (i.e., Community
Relations, Region VIII EPA): 1 .
o Completed questionnaire survey, need to do interview: 4
o Participation on hold (these include 5 whose participation presumably is being blocked currently
by one community leader, and 1 who is concerned about contracting a computer virus by
participating electronically): 6
o Need complete contact data for these stakeholders in order to transmit questionnaire survey: 1
¢ EPA Site Program Manager decided not to pursue these now: 5
» Continued consulting with Victor Ketellapper, EPA VB-I70 Program Manager regarding issues that
have arisen regarding some community stakeholders unwillingness to participate in the study until
certain issues are resolved.

Task Forecast

» Tour VB-I70 CERCLA site.

» Obtain contact data for the community stakeholder for whom we do not have any contact data.

» Send a second request to Harry Ford, and Lorraine Granado and her associates, when the EPA Program
Manager gives approval to do this.
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Contact community stakeholders to set an appointment for the in-depth interview. .
Prepare for and conduct the interview with community stakeholders and develop post-interview notes.
Import questionnaire survey responses and interview notes into NVivo software and begin coding and
analysis. _

Attempt to conduct further discussions with EPA VB-I70 Program Manager regarding participation of
Region VIII EPA Community Relations Program, Denver Environmental Health Department concems,
obtaining participation from additional community stakeholders, and the character of final products.

Issues

>

Lorraine Granado sent the following response 8/2/04 by email to the request to complete a questionnaire
survey.
“George Weber,

Hi. Before answering any questions, I would like to know who you are, what you do, and who you work for

- for example, is there anyone at EPA that I can talk to who knows who you are and/or who has
contracted with you to get informatton for them? I will be sending this e-mail to all of the members
of CEASE, the community group asking them also not te respond to your request until we know who
you are and why we should give you this information. Thank you. Also, please tell me how you got
my e-mail address. Lorraine”

Mr. Weber sent the following reply and conferred with the EPA Program Manager who decided to
contact her:

“Lorraine:

Thanks for your reply. I have been contracted by Victor Ketellapper, EPA to do this study.
You may call him at 303/312-6578. In terms of who I am and the kind of work I do, please see my
website below. Also, please feel free to call me, although I am preparing right now to leave town for

about 10 days. I obtained your email address from a list of contacts that Karen Kellen, EPA has
developed. Again, please do not hesitate to call Victor or myself. Thanks for your help.”

» Mr. Weber is waiting for Ms. Granado’s issues to be resolved before sending a second request to

participate in the study to Ms. Granado and the four other stakeholders presumably affiliated with her
who have not responded.

Harry Ford also did not complete the questionnaire survey. He indicated that his primary concern was
that he did not know who Mr. Weber was and being infected with a computer virus if he opened the
attachment to my email message. Relevant context to his response, he informed Mr. Weber that he had
Just recovered having been infected with a computer virus. Mr. Weber emailed him that he was working
under contract to the EPA Program Manager, and that the EPA Environmental Justice Program
representative had suggested that he participate in the study. In addition, Mr. Weber informed him that
he update his virus definitions and scanned his computer for viruses at least daily, and that all outgoing
messages and attachments were scanned for viruses, but that if he was still concerned, Mr. Weber could
transmit the questionnaire survey by other means. Mr. Weber has not heard from Mr. Ford, but will
make a second attempt to obtain his participation.



_ Task 6 ~ Revision of the Community Relations Plan

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

» In September, the CIP electronic file provided by EPA will be corrected so that it matches the hardcopy

of the February CIP.

Issues

» The updating of the CIP electronic file to match the hardcopy of the February CIP is out of scope.
Victor verbally agreed to this finding.

Project Costs
EPA VB/I70 Ph 2 WE 6/01/04 Budget Total Costs

EPA VBII70 Ph 2
Task 1 Mtg $1,130 $209
Task 2 Monthly Rpts $2,194 $314
Task 3 Fact Sheets 317,476 $6.658
Task 4 Advertising $8,048
Task 5 Stake Act PIn $28577 $8.967
Task 6 Rev CRA $7.499 $482

Total EPA VB/I70 Ph 2 $64,923 $15,708




